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CONGRESSIONAL INFO: Sen. Biden DE, Sen. Carper DE, Rep. Castle DE-AL 
 
ACTIVITY: General Investigations TYPE:  Shore Protection
 
STUDY PHASE:  Preconstruction Engineering and Design (PED) - Completed 
 
AUTHORITY:  House Committee Resolution dated 01 October 1986.  The Delaware Bay 
Coastline, DE & NJ – Broadkill Beach, DE project was authorized for construction by Title I, 
Section 101 (a) (11) of WRDA 1999. 
 
LOCATION:  The project area is located along the Delaware Bay Coastline at Broadkill Beach, 
Sussex County, Delaware. 
 
STUDY/PROJECT DESCRIPTION: The plan proposed in the final feasibility report for shore 
protection at Broadkill Beach is a 100 foot wide berm with an elevation of +8.0 feet NGVD, and 
a dune with an elevation of +16.0 feet NGVD over a total project length of 14,600 feet. The 
selected plan includes dune grass, dune fencing and suitable advance beachfill and periodic 
nourishment every five years to ensure the integrity of the design. The estimated initial project 
cost is $9.5 million. The PED phase was completed in FY01 and consisted of the completion of 
detailed plans and specifications for those features recommended in the feasibility report. 
 
STUDY/PROJECT STATUS:  FY01 funds of $304,000 were congressionally added to the 
budget to complete plans and specifications. Currently awaiting construction start funds. 
 
STUDY SCHEDULE: 
 
Initiate plans and specifications March 2000 
Complete plans and specifications September 2001 
 



BROADKILL BEACH, DE (continued) 
 

FINANCIAL DATA: 
($000) 

BUDGET DATA: 
($000) 

     
Federal PED Cost: $390  FY 01: $304 Budget Add. Complete PED 
Non-Federal PED Cost: $130  FY 02: $0   
Total PED Cost: $520  FY 03: $0      
Fed Initial Construction Cost: $5,986  FY 04: $0      
Non-Fed Initial Construction:  $3,508  FY 05: $0  
Total Initial Construction Cost: $9,494  FY 06: $0  President’s Budget 
     
     
 
ENVIRONMENTAL STATUS:  A final Environmental Impact Statement was filed and 
submitted with the final Broadkill Beach Feasibility Report. 
 
SPONSOR:  Delaware Department of Natural Resources and Environmental Control 
 
CRITICAL ISSUES:  Project is not in the President’s FY 2006 budget.  
 
PROJECT MANAGER: Chip DePrefontaine 

(215) 656-6882 
walter.g.deprefontaine@usace.army.mil  

 


